
STATE OF CALIFORNIA--BUSINESS,TRANSPORTATION AND HOUSING AGENCY EDMUND G. BROWN Jr., Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453
(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     99.28

WELDING INSPECTION REPORT
Resident Engineer:Casey, William Report No: WIR-026500

Address: 333 Burma Road Date Inspected: 10-Oct-2011
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 1100
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1900
Contractor: Watson Bowman ACME Location: Buffalo, NY

CWI Name: Reno Davis, John Crabtree CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: OBG 

Summary of Items Observed:
This (QA) Inspector met with Watson Bowman Acme Corporation (WBA) Quality Control (QC) Supervisor John 
Miller and KTA-Tator (ABF Representative), Certified Welding Inspectors (CWI), Reno Davis (Day Shift, and Mr.
 John Crabtree night shift.  

This QAI observed WBA personnel Gary Janus performing grinding and clean up on (4) four channel box 
assemblies identified as SEI112667 CA2-1,4,6, and 8. Mr. Janus was observed as removing weld spatter grinding 
weld termination and a general overall cleaning of the assemblies.
This QAI was informed by the ABF QC that component SEI112667 CA3-1 bottom plate to top plate has what 
appears to be misalignment of 4mm. The back plate starts at 0mm and continuous to the 4mm mark giving the 
component a 1mm misalignment. This has been informed to WBA for rectification due to the 4mm does not meet 
the tolerance as outlined in section 3.3.3 of AWS D1.5. WBA stated they would be submitting a RFI for this issue. 
See Photos Below.
The night shift welder John DiVirgillio would not be welding on this project tonight. This QAI was informed that 
welder Nikolas Mattoon would be replacing Mr. DiVirgillio due to he was needed on the robotic system. Mr. 
Mattoon or WBA personnel did not work on the Channel components tonight. ABF QC inspector John Crabtree 
was onsite to monitor WBA but due to no work he performed Visual and dimensional checks on the components 
that have been completed up to this date. Mr. Crabtree did find the misalignment on component CA3-1 bottom 
plate and informed this QAI.
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WELDING INSPECTION REPORT
( Continued Page 2 of     )2

Summary of Conversations:
Basic conservation, fundamental to completion of the tasks at hand, occurred between this QAI, ABF QC, and 
WBA personnel .
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Nina Choy 510-385-5910, who represents the Office of Structural Materials for 
your project. 

Inspected By: Riley,Ken Quality Assurance Inspector

Reviewed By: Levell,Bill QA Reviewer

TL-6031,Welding Inspection Report Page 2 of 2


	CWIPresentY: Off
	CWIPresentN: Off
	InspectedCWIReportY: Off
	InspectedCWIReportN: Off
	InspectedCWIReportA: Off
	RodOvenInUseY: Off
	RodOvenInUseN: Off
	RodOvenInUseA: Off
	ElectrodeToSpecY: Off
	ElectrodeToSpecN: Off
	ElectrodeToSpecA: Off
	WeldProcFollowedY: Off
	WeldProcFollowedN: Off
	WeldProcFollowedA: Off
	QualifiedWelderY: Off
	QualifiedWelderN: Off
	QualifiedWelderA: Off
	VeriJointFitUpY: Off
	VeriJointFitUpN: Off
	VeriJointFitUpA: Off
	AppDwgY: Off
	AppDwgN: Off
	AppDwgA: Off
	ApprovedWPSY: Off
	ApprovedWPSN: Off
	ApprovedWPSA: Off
	DelayedCancelledY: Off
	DelayedCancelledN: Off
	DelayedCancelledA: Off


